SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:06 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 161  Const Calendar Day: 378 Date: 21-Sep-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 24-Sep-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6;50 AM. Crews had to work on stripping the form panels ,work on
the temporary tower & working platform . Crews started at 7:00 AM.

Rick , Carlos , Jose & Carlos M. had to work on the form work . Crews had to strip the remaining
form work from , & clean the cells .

In addition tot hat , crews had to strip the form work on the East & West shear plates . Crews started
at 7:10 AM.

In the afternoon , Rick & Carlos G. had to work on the form work for the center cell & the cells on the
East of West of the center cells where the grout level is below the bottom of the base plates .

Jose , & Carlos M. had to work on house keeping inside the tower shafts , & inside the cells to the
end of the shift . Crews were done at 5:15 PM. They left at 5:30 PM.

Carlos & Augie had to work on the barge rigging section , & cross members for the temporary tower
& working platform .

In addition to that , crews had to work with the other crews setting in place , & bolting the grating
on the working platform .

Tony , Kevin , Samuel , Steve , Barry , & Jacob had to work on the temporary tower erection , & on
the working platform assembly . Crews had to install the remaining bolts on the temporary tower cross
beams , bracing beams , & working platform at 50 meters elevation .

In addition to that , crews had to snug , mark the bolts for 1/2 turn & pretension them .

At 9:00 AM. Jacob , & Barry had to work with ABF engineers on the top of the footing box . Crews
had to lower the jacks under the pedestals in all the tower shafts & shear plates .

In addition to that , crews had to lower & snug the nuts on the outside of the East & South tower
shafts for the high tension rods . They started at 9:10 AM. Crews were done at 2:30 PM. They joined the
other crews on the temporary tower to the end of the shift . All crews were done at 5:10 PM. They left at
5:20 PM.

At 1:30 PM. David , Jaime , Edward , Edwardo , & Richard came to the site to work on the high
tension rods . Crews had to bring 8 tensioning jacks & their accessories . 4 jacks for each of the East &
South tower shafts . Crews were done assembling the jacks at 2:30 PM.

After that , crews started to tension the high tension rods inside the South shaft . They started at
2;40 PM.

At 3:15 PM. David , Jaime & Edwardo went to work on the East tower shaft . Edward & Richard had
to work on the South tower shaft . Crews were done at 4:00 PM. 10 rods were tensioned .

Then , Edward , & Richard to switch 2 plates . They were done at 5:00 PM. All crews had to wrap
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\ up their tools & equipment. They left at 5:10 PM.

04-0120F4 Bid Iltem: 053 T-L01-CBG.053 Tower Lift 01 Cross Bracing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 2.00 2.00 0.00 4.00 D
Ironworker JNM JAIME BARRAGAN 2.00 2.00 0.00 4.00 D
Ironworker FOR EDWARD MEYER 2.00 0.00 0.00 2.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 2.00 2.00 0.00 4.00 D
Ironworker FOR DAVID LUCERO 2.00 2.00 0.00 4.00 D
Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
800 0.00 000 0.0 []
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Tevqisi
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